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 GBS COMPUTER & COMMUNICATIONS SYSTEMS

 
 ISV Review - Executive Summary

 

 
 * * * * * * * *
 
 
 Overall, GBS has demonstrated it is making progress towards Y2K readiness.  In terms
of NCUA’s 5-phase repair approach, it appears to be at the following point:

• Awareness – GBS is aware of the Y2K implications for its clients and has
been proactively working on Year 2000 issues.

 
• Assessment – GBS has completed an assessment of its software product.

The credit union software product is claimed to be Year 2000 ready as
dates are stored in a four-character year format.  Management has
assessed the infrastructure and claims it Year 2000 ready.

 
• Renovation –  The Sharetec program was developed in 1990 and was

reported to be Year 2000 ready from its inception.  Code renovations
specifically for Year 2000 were not performed.  Minor report changes
were performed to display the entire year field to avoid credit union
concern.

 
• Validation and Testing – Testing and Quality Assurance was done by the

Sharetec QA function, GBS, and credit unions.  There is a defined QA
process and over 50 percent of credit unions have performed Year 2000
testing at their locations.

 
• Implementation – The Sharetec product is claimed to be implemented at

all GBS credit union sites.  User Year 2000 date testing is underway at
the remaining 50 percent of credit unions.  GBS provided 50 percent of its
39 customers on-site testing assistance and an additional 25 percent are
scheduled for GBS assistance.

GBS’ Management Response:
The baseline product and third party products have been tested at all GBS
client credit union sites as of 1/25/99, with the exception of one client who
has committed to test the baseline product in the next 30 to 60 days.


